Approved For Release 2000/09/08 : CIA-RDP78-03991A000200040018-6

Security Dermation

APPENDIX

FY54 Major Objectives - Status Report

	Starting	Target		
<u>Title</u>	Date	Date	Completion	Comment
a. Periodic world-wide stock balance and comsumption report	; -			
overseas depota and stations	current	1 January	40%	Directives have been written. Their publication and implementation is dependent upon completion of coordination. Action is underway in the FE Division to implement these procedures. A Supply team will be sent to Europe around 15 Oct to assist in setting up this phase of the Agency Supply system.
b. World-wide inventory program - overseas depota				
and stations	current	l January	4 <i>0</i> %	Directives have been written. Their publication and implementation is dependent upon completion of coordination. Action is underway in the FE Division to implement these procedures. A Supply team will be sent to Europe around 15 Oct to assist in setting up this phase of the Agency Supply system.
c. Recruit qualified personne to man 25X1A6a 25X1A6a	l current	1 October	100%	In view of personnel limitations and in view of present attained staffing, at a level which is felt to be adequate to handle depots' missions of support planned during FY54, this objective can be considered completed with this report.

Approved For Release 2000/4008: CIA-RDP78-03991A000200040018-6 Security Information

d. Expand the inspection and maintenance functions to insure proper stock surveillance Current 1 October 75% One additional Ordnance Inspector has been recruited and when available will allow complete surveillance of ordnance material in the ZI, plus considerable technical assistance to overseas areas. Program is now considered satisfactory 25X1A for ZI material. In has been directed to establish surveillance and rehabilitation on a program basis. Upon return of ordnance technician, presently on Thy in we will have firm information on status as well as progress made in the rehabilitation of ordnance items stocked at that point.	<u>Title</u>	Starting Date	Target Date	Completion	Comment
	and maintenance functions to	ance Current	1 October	25X1A6a	been recruited and when available will allow complete surveillance of ordnance material in the ZI, plus considerable technical assistance to overseas areas. Program is now considered satisfactory 25X1A for ZI material. has been directed to establish surveillance and rehabilitation on a program basis. Upon return of ordnance technician, presently on Thy in we will have firm information on status as well as progress made in the rehabilitation of ordnance